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File No. 50035
o

Status Report For P. I. Support
Services For the Period of 1 November
Through 31 December 1969

Work performed over this reporting period involved the development
of plans and selection of targets for the "real" imagery and line-scan
GOB studies. There were two imagery acquisition missions flown at
Aberdeen, Maryland. One was in the morning and the other in the after-
noon. Animage from the morning mission was selected for the study. The
shadowing was optimum in the morning flight and the resolution is better
than two inches.

A trip was made tol |on December
17th. The production of photographic "GEM's"

and line scan imagery was
discussed with the end result of soliciting cost estimates from

for the test materials. Within that same week meetings were held

with | | o determine the resolution numbers, line
scan samples, SNR and subject matrix for the studies. Plans were also
developed for the format of the ground truth and photo key to be used

by the test subjects. Work is still being held up on this phase until
the actual production of test materials by gets under way.
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The total hours expended during this reporting period were sixty (60).

The total cost including travel, material and man-hours are approximately
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